
 

Green Community Grant Progress and Financial Quarterly Report 

Reporting Period: July 1 – September 30, 2015 

 

INTERIOR LED LIGHTING RETROFIT – ABRHS POOL  

 Schedule: Lighting work to start by 11.15.15. Project expected to be completed by end of 2015. 

 Narrative: Vendor offered  a  reduction in price from the original proposal submitted with grant 
application  - new all-in price of $99,910.39 for LED lighting retrofits at the ABRHS pool. 
Proposal accepted and signed. Pool ceiling was painted in August in preparation for the new 
lighting (ABRD expense). 

 Budget: Project is expected to come in below budget (see narrative above). The utility incentive 
of $33,780.85 shown in the grant application was approved by Eversource. In addition, 
Eversource approved  a “bonus” incentive of $0.10/kWh for the project, yielding an additional 
$13,512 in utility support which will replace the $13,500  indicated as a contribution from 
ABRSD in the grant application.  

INTERIOR LED LIGHTING RETROFIT – RJ GREY JHS  

 Schedule: Lighting work to start by 11.15.15. Project expected to be completed by end of 2015. 

 Narrative: Vendor offered  a reduction in price from  the original proposal submitted with grant 
application  - new all-in price of $99,723.06 for LED lighting retrofits at RJ Grey JHS. Proposal 
accepted and signed. We are currently communicating with administrators and faculty in 
preparation for the lighting work. 

 Budget: Project is expected to come in below budget (see narrative above). The utility incentive 
of $41,395.00 shown in the grant application was approved by Eversource. 

INTERIOR LED LIGHTING RETROFIT – PARKER DAMON BUILDING  

 Schedule: Lighting work to start by 11.15.15. Project expected to be completed by end of 2015. 

 Narrative: Vendor offered  a reduction in price from the original proposal submitted with grant 
application  - new all-in price of $58,267.35 for LED lighting retrofits at the Parker Damon 
Building. Proposal accepted and signed. We are currently communicating with administrators 
and faculty in preparation for the lighting work. 

 Budget: Project is expected to come in below budget (see narrative above). The utility incentive 
of $23,885.00 shown in the grant application was approved by Eversource. 

 



ADDITIONAL INFORMATION – LED LIGHTING RETROFIT PROJECTS 

The price reductions for the three LED lighting retrofit projects yield a savings of $18,752 on the original 
figures submitted with the Green Communities grant application. Some aspects of the LED lighting 
projects are still under discussion, and there is not yet a settled course to propose to DOER for these 
funds. We do anticipate clarification over the next few weeks and we will communicate with our regional 
representative, Kelly Brown, when the situation is clarified. 

 

HVAC EFFICIENCY UPGRADES  (Parker Damon Building) 

 Schedule: Project expected to be completed by the end of 2015. 

 Narrative: Proposal has been accepted and signed, vendor is communicating with building 
controls company about project.  

 Budget: Project is expected to come in on budget. The utility incentives have been approved at 
$18,706.00 which is $1,005.00 above the level shown in the grant application, due to an 
increase in the incentive calculation from NGRID for natural gas savings. 

 

MDF CLOSET EFFICIENCY UPGRADE (ABRHS) 

 Schedule: Project expected to be completed by 1.31.16. 

 Narrative: Proposal has been accepted and signed. IT Department is aware of pending project.   

 Budget: Project is expected to come in on budget.  

 

WIFI THERMOSTATS (RJ Grey JHS, Douglas ES, Conant ES) 

 Schedule: Project expected to be completed by 1.31.16. 

 Narrative: Proposal has been accepted and signed. 

 Budget: Project is expected to come in on budget. 
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